
RIBBLE VALLEY BOROUGH COUNCIL

REPORT TO COMMUNITY SERVIES COMMITTEE



Agenda Item No 


meeting date: 
15 JULY 2008


title:
CAPITAL OUTTURN 2007/08


submitted by: 
DIRECTOR OF RESOURCES


principal author: 
JANE PEARSON

1
PURPOSE

1.1 To inform you of the final outturn on our capital programme for 2007/08 for this committee.

2 BACKGROUND

2.1 The Capital Programme for this Committee consisted of 37 schemes.  These were either 

· New schemes approved as part of the 5 year capital programme in February 2007

· Schemes with slippage from 2006/07

· New additional approvals brought into the programme during the course of the year.  

2.2 During the financial year completed capital evaluation sheets for all schemes have been reported to committee.

2.3 As part of the closure of our accounts process, scheme expenditure has been capitalised and added to our balance sheet or charged to revenue where appropriate.

3 FINANCIAL PERFORMANCE

3.1 Summary

	BUDGET ANALYSIS
	EXPENDITURE
	SLIPPAGE

	Original Estimate

£
	Slippage from 06/07

£
	Additional Approvals

£
	Total Approved Budget

£
	Revised Estimate

£
	Actual Expenditure

£
	Slippage to 08/09

£

	1,673,160
	250,380
	213,010
	2,136,550
	2,781,580
	2,390,594
	492,520


3.2 Annex 1 to this report compares the budget for each scheme with actual expenditure.

4 SLIPPAGE

4.1 Where capital schemes are unfinished at the end of the financial year and there is a corresponding remaining unspent budget this is known as slippage and the budget is carried forward into the next financial year.

4.2 For Community Services Committee there are 12 schemes with slippage.  These are shown below

	Cost Centre
	Schemes
	Slippage Into 2008/09

£

	                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                
	Community
	 

	BADWC
	Badger Well Water Culvert Collapse
	8,830

	BPSCT
	Brungerley Park Sculpture Trial
	1,450

	CCSHE
	Provision of shelter in Woodland Cemetery
	8,500

	CSLOT
	Castle Lottery scheme Phase 2
	-158,940

	FITRM
	Relocate fitness room at LSC to Longridge Civic Hall
	214,600

	GFCYC
	Gisburn Forest Park Cycling Trails 
	8,000

	PCCHI
	Refurbishment of Chipping Toilets
	12,350

	PLAYH
	Improvements to children's play areas
	11,940

	POENE
	Energy Efficiency measures to Ribblesdale Pool
	84,620

	
	Less overspend on PBOIL Pool Boiler scheme
	-20,530

	POSTW
	Replace Steel Windows to building at Ribblesdale Pool
	15,970

	RCOLT
	Replace Refuse Collection Vehicle
	169,700

	REBIN
	Recycling and Residual Waste Containers
	136,030

	 
	Total Community Services
	492,520


NB the slippage on POENE – Energy Efficiency Measures at Ribblesdale Pool of £84,620 has been reduced by £20,530 to reflect the overspend on the PBOIL – Pool Boiler scheme, as discussed at the Budget Working Group on 7 July 2008.
5 CONCLUSION

5.1 The capital accounts for 2007/08 have now been closed.  Schemes with slippage have been carried forward into 2008/09. 
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	Cost Centre
	Schemes
	Original Estimate 2007/08

£
	Slippage

£
	Additional Approvals

£
	Total Approved Budget

£
	Revised Estimate

£
	Budget Moved to 2008/09

£
	Actual Expenditure

£
	Slippage into 2008/09

£

	
	Community Committee
	
	
	
	 
	 
	 
	 
	 

	BADWC
	Badger Well Water Culvert Collapse
	
	
	10,000
	10,000
	10,000
	 
	1,169
	8,830

	BPSCT
	Brungerley Park Sculpture Trial
	
	
	14,620
	14,620
	14,620
	 
	13,170
	1,450

	CCSHE
	Provision of shelter in Woodland Cemetery
	8,500
	
	
	8,500
	8,500
	 
	0.00
	8,500

	CSLOT
	Castle Lottery scheme Phase 2
	33,750
	9,910
	
	43,660
	902,000
	 
	1,060,937
	-158,940

	EDCHR
	Edisford Changing Rooms
	65,000
	
	
	65,000
	0
	65,000
	0
	 

	FITRM
	Relocate fitness room at LSC to Longridge Civic Hall
	18,600
	
	196,000
	214,600
	214,600
	 
	0
	214,600

	GALBO
	Replace Boiler at Platform Gallery
	11,000
	
	
	11,000
	11,000
	 
	8,633
	 

	GFCYC
	Gisburn Forest Park Cycling Trails 
	20,000
	
	
	20,000
	8,000
	12,000
	0
	8,000

	KEEPR
	Castle Keep Repairs - Phase 1
	
	48,480
	
	48,480
	74,050
	 
	74,096
	 

	LFIRD
	Provision of Fire Escape at Longridge Depot
	6,300
	-1,510
	
	4,790
	4,790
	 
	4,248
	 

	LOCHG
	Grant Aid to Longridge Action Group re Civic Hall
	
	10,000
	-10,000
	0
	0
	 
	0
	 

	LROOF
	Longridge Sports Centre Roof
	
	
	61,800
	61,800
	39,650
	1,380
	54,133
	 

	LSKAT
	Longridge Skate Park Retention
	
	
	3,000
	3,000
	3,340
	 
	2,962
	 

	LSREC
	Longridge Sports Centre Reception 
	54,410
	
	-54,410
	0
	0
	 
	0
	 

	PBOIL
	Pool - Replace boiler and calorifier
	96,300
	
	
	96,300
	96,300
	 
	116,826
	 -20,530

	PCCHI
	Refurbishment of Chipping Toilets
	75,000
	
	8,800
	83,800
	90,300
	 
	77,952
	12,350

	PCRPE
	Replace Slaidburn Toilets
	
	2,500
	
	2,500
	2,500
	 
	2,759
	 

	PCWHA
	Funding towards reconstruction of Whalley Toilets
	
	
	
	0
	0
	50,000
	0
	 

	PESSU
	Replace Suzuki Van - PJ02 NNA
	10,000
	
	
	10,000
	10,120
	 
	10,107
	 

	PLAYH
	Improvements to children's play areas
	50,000
	
	
	50,000
	50,000
	 
	38,058
	11,940

	POENE
	Energy Efficiency measures to Ribblesdale Pool
	104,500
	
	
	104,500
	104,500
	 
	19,876
	84,620

	POSTW
	Replace Steel Windows to building at Ribblesdale Pool
	36,400
	
	
	36,400
	36,400
	 
	20,426
	15,970

	RCOLT
	Replace Refuse Collection Vehicle
	
	180,000
	-4,200
	175,800
	169,700
	 
	0
	169,700

	REBIN
	Recycling and Residual Waste Containers
	408,500
	
	
	408,500
	408,500
	 
	362,572
	136,030

	RIBCA
	Refurbishment of Ribchester Public Conveniences
	
	1,000
	
	1,000
	1,930
	 
	4,276
	 

	RLIFT
	Bin Lifts (x2) for existing Refuse Vehicles & ID system
	30,900
	
	4,300
	35,200
	35,200
	 
	35,222
	 

	ROSEG
	Rose Garden Castle Grounds
	
	
	1,500
	1,500
	1,500
	 
	1,503
	 

	RWCOM
	Small Compressor Ingersoll Rand
	5,100
	
	
	5,100
	5,000
	 
	5,000
	 

	RWDHM
	Replace P051 DHM Iveco Daily with roll on/roll off 6 tonne pick up
	47,900
	
	
	47,900
	34,760
	 
	34,764
	 

	RWJFV
	Replace Landrover J438 JFV
	15,000
	
	
	15,000
	14,650
	 
	14,643
	 

	RWLIF
	Vehicle Lifting Equipment
	13,000
	
	
	13,000
	13,370
	 
	13,370
	 

	RWLWD
	Replace Hayter Triple Mower LT322 2WD
	25,700
	
	
	25,700
	24,980
	 
	24,980
	 

	RWOCK
	Replace G516 OCK with landrover & trailer
	18,500
	
	
	18,500
	18,450
	 
	18,448
	 

	RWSFR
	Replace R563 SFR John Deere Ride On Mower
	14,900
	
	
	14,900
	15,200
	 
	15,193
	 

	RWTSW
	New Vehicle Three Stream Waste Collection
	190,000
	
	-14,200
	175,800
	181,370
	 
	180,168
	 

	RWWHP
	Replace W697 WHP Dennis Refuse Collection Vehicle
	180,000
	
	-4,200
	175,800
	176,300
	 
	175,103
	 

	SYNCA
	Longridge Sports Centre Replace carpet on synthetic pitch
	133,900
	
	
	133,900
	0
	133,900
	0
	 

	
	Total Community Committee
	1,673,160
	250,380
	213,010
	2,136,550
	2,781,580
	262,280
	2,390,594
	492,520
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